QUARTERLY REPORT!
DESIGNATED DRIVER PROGRAM II
OCTOBER - DECEMBER 2007

PROJECT IDENTITY

ALO0845

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To reduce the number of DUI driver-at-fault fatal traffic collisions caused by
men between the ages of 21 and 34 within CHP jurisdiction statewide by 1.5
percent from the 2006 calendar-year baseline total of 209 to 206 by August 31,
2010.

Progress: On schedule.

During the first quarter of the 2007/2008 Federal Fiscal Year (FFY), a meeting was held
on December 26, 2008 with TMD Group to discuss the focus group project which is the
initial first step in preparing the DUI media campaign. This campaign is the educational
elements the Department will utilize in an effort reduce the number of DUI driver-at-fault
fatal traffic collisions caused by men between 21 and 34 years of age.

! As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.



DUI DRIVER-AT-FAULT COLLISIONS

MALE AGE 21 - 34, WITHIN CHP JURISDICTION

(ISU Data Set Job #700707%)

Period Baseline Goal Actual’ # (+ or -) Diff. % (+ or -) Diff.
from Baseline | from Baseline*

Oct 2008 17 17
Nov 2008 17 17
Dec 2008 17 17
Jan 2009 17 17
Feb 2009 17 17
Mar 2009 17 17
Apr 2009 17 17
May 2009 18 17
Jun2009 18 17
Jul 2009 18 17
Aug 2009 18 18
Sep 2009 18 18
Cum. Subtotal 209 206
First year
Oct 2009 17 17
Nov 2009 17 17
Dec 2009 17 17
Jan 2010 17 17
Feb 2010 17 17
Mar 2010 18 17
Apr 2010 18 17
May 2010 18 18
Jun 2010 18 18
Cum. Subtotal Thru 157 155
Reported Period
TOTAL 366 361

? Each set of official Statewide Integrated Traffic Records System (SWITRS) data provided by the
Information Services Unit (ISU) within Information Management Division (IMD) is initially assigned a data
set job number for tracking purposes and to ensure consistency in data reporting. Any subsequent requests
for identical data should specify the data set job number in order to facilitate ISU’s processing of the
request. SWITRS database queries by individuals outside ISU will not be assigned a data set job number
since ISU did not provide the data. Therefore, if a data set job number does not appear in a table title, the
data was not provided by ISU, but rather through an individual’s query of the SWITRS database.

? Official Statewide Integrated Traffic Records System (SWITRS) data is normally available within approximately

six to twelve months after the end of each reporting period.

* Figures are rounded to the nearest tenth of a percentage point and indicate overall project performance through

the end of the reporting period compared to the baseline averages through the end of the same period.




OBJECTIVES:

1. To incorporate the existing DDP basics into a specialized anti-DUI program
focusing on men between the ages of 21 and 34 in a statewide educational
campaign by August 31, 2010.

Progress: On schedule.

2. To present an effective anti-DUI media campaign to men between the ages of
21 and 34 throughout California by August 31, 2010.

Progress: On schedule.

3. To contract for necessary support services as detailed in the Schedules B and B-1 by
December 31, 2007.

Progress: Accomplished. Public Relations Firm contract was approved on
November 28, 2007. TMD Group is the new contractor.

4.. To select through coordination with the contracted media firm and requisition
through coordination with the Grants Management Unit (GMU) necessary support,
educational, and promotional items for participating commands by June 30, 2008.

Progress: On schedule.

S. To receive and distribute necessary support, educational, and promotional items to
participating commands by September 30, 2008.

Progress: On schedule.
6. To develop, publish, and distribute to all eight field Divisions an operational
plan’ establishing the policies for project implementation by

September 30, 2008.

Progress: On schedule.

* The operational plan will contain a strategic distribution of allocated overtime hours. Although this
project contains no overtime hours for enforcement, other current grant projects do contain such
hours. This project is intended to augment concurrent enforcement activities associated with those
other projects.
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OPERATIONAL PLAN

Development Due Date

Date Developed

Date Issued

9/30/08

Al

!/

To conduct a statewide educational DDP2 campaign by August 31, 2010.

7.

Educational and promotional items will be produced and distributed at

appropriate venues and events.

Progress: On schedule.

EDUCATIONAL / PROMOTIONAL ITEMS
Description Date approved | Date Distributed Venue
/_/ /1

MEDIA OBJECTIVES

1. To issue a media release announcing the kick-off of the project by October 31,

2008.

Progress: On schedule.

KICK-OFF MEDIA RELEASES

Media Due Date Sent to Date Forwarded | Date of OMR Date
Release Date Grants Mgt. to OMR® Approval Issued
Unit (GMU)
#1 /1 I ] 1 I
#2 ) !/ !/ !/ / /

2. To produce an anti-drinking and driving media spot, in coordination with the
contracted media firm, targeting men between the ages of 21 and 34 statewide and to
present the spot prior to the November through December 2008 holiday period. If
feasible, the media spot will also be linked with the CHP website.

Progress: On schedule.

% Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media

releases.




ANTI-DUI MEDIA SPOT

Media Due Date Forwarded | Date of OMR Date Air
Spot Produced to OMR Approval Distributed Date
#1 A I ] ! ]
#2 /[ ) /] [/

3. To hold two news conferences during the project period to increase public awareness
of the project and support for DDP2, the first to be held by October 31, 2008; the
second by October 31, 2009

Progress: On schedule.

DURING PROJECT MEDIA RELEASES

News Due Date
Conference Date Accomplished’
#1 10/31/08 ]
#2 10/31/09 )

4. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the California
Office of Traffic Safety, through the National Highway Traffic Safety
Administration.”

Progress: On schedule.

S. To submit resulting electronic media articles to the Office of Traffic Safety
(OTS) Public Information Officer by e-mail at pio@ots.ca.gov and OTS
Coordinator, or fax printed clips to (916) 262-2960. Include publication name
and date the article was published on all clips.

Progress: On schedule.

6. To describe and assess separately the effectiveness of paid/donated media
airtime messages by providing:
a. Number of paid/donated advertisements produced.
b. Subject of each advertisement.
¢. Number of airings for each advertisement.

7 Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media
releases.



d. Approximate size of audience reached (total).
e.

Total cost or donated value.
f. Conduct evaluation surveys, as appropriate.

Progress: On schedule.

PAID MEDIA (AIRTIME)
Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
/o
/]
A 1
/

7. To describe and assess separately the effectiveness of paid/donated printed
messages, by providing:

S a0 g

Number of paid/donated messages produced.

Subject of each message.
Number of printings for each message.

Approximate size of audience reached (total).

Total cost of donated value.
Conduct evaluation surveys, as appropriate.

Progress: On schedule.

PAID MEDIA (PRINT)

Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
)

[/

)

/]
GENERAL COMMENTS

The grant’s progress is on schedule. The timeline appears to be workable, and therefore,

will ensure a successful launch of the project presentations.




OVERTIME USAGE?

Position Total Hours Hours Used Thru Percentage Usage On

Budgeted Current Report Remaining Schedule?

(YES/NO)
Sergeant 330 0 100% YES
Officer 3.972 0 100% YES
AGPA/SSA 1754 N/A N/A N/A
Graphics Designer 20 N/A N/A N/A

TOTAL EXPENDITURES FOR PERSONNEL
Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$322,472.00 $0.00 100%

¥ Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 12/23/2008, and for non-uniformed personnel through the pay period ending 12/31/2007. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the “Overtime Usage” table with the “Total Expenditures For Personnel” table shown. Insert figures
derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”




BUDGET STATUS REPORT
DESIGNATED DRIVER PROGRAM II (AL0845)
OCTOBER - DECEMBER 2007

OPI Primary Coordinator: AGPA Lois Vasquez

OPI Alternate Coordinator: Off. Matt Pebbles

Location Code: 051

Special Project Code: 823

Project Period: 10/1/07 through 8/31/10

Program Operations Phase: 10/1/08 through 6/30/10

Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

Phone: (916) 657-7237
Phone: (916) 657-7237

BUDGET STATUS
Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining |

Personnel Costs (from accounting ledger;

data 1-2 months in arrears) $322,472.00 $0.00 100%
Travel Expense 52,000.00 0.00 100%
Contractual Services 750,000.00 0.00 100%
Equipment 0.00 0.00 N/A
Other Direct Costs 42,044.00 0.00 100%
Total Project $1,166,516.00 $0.00 100%




QUARTERLY REPORT!
DESIGNATED DRIVER PROGRAM II
JANUARY - MARCH 2008

PROJECT IDENTITY

ALO0845

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To reduce the number of DUI driver-at-fault fatal traffic collisions caused by
men between the ages of 21 and 34 within CHP jurisdiction statewide by 1.5
percent from the 2006 calendar-year baseline total of 209 to 206 by August 31,
2010.

Progress: On schedule.

During the first quarter of the 2007/2008 Federal Fiscal Year (FFY), a meeting was held
on December 26, 2008 with TMD Group to discuss the focus group project which is the
initial first step in preparing the DUI media campaign. This campaign is the educational
elements the Department will utilize in an effort reduce the number of DUI driver-at-fault
fatal traffic collisions caused by men between 21 and 34 years of age.

! As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.



DUI DRIVER-AT-FAULT COLLISIONS
MALE AGE 21 — 34, WITHIN CHP JURISDICTION
(ISU Data Set Job #700707%)

Period Baseline Goal Actual® # (+ or -) Diff. % (+ or -) Diff.
from Baseline from Baseline®
Oct 2008 17 17
Nov 2008 17 17
Dec 2008 17 17
Jan 2009 17 17
Feb 2009 17 17
Mar 2009 17 17
Apr 2009 17 17
May 2009 18 17
Jun2009 18 17
Jul 2009 18 17
Aug 2009 18 18
Sep 2009 18 18
Cum. Subtotal 209 206
First year
Oct 2009 17 17
Nov 2009 17 17
Dec 2009 17 17
Jan 2010 17 17
Feb 2010 17 17
Mar 2010 18 17
Apr 2010 18 17
May 2010 18 18
Jun 2010 18 18
Cum. Subtotal Thru 157 155
Reported Period
TOTAL 366 361 i

? Each set of official Statewide Integrated Traffic Records System (SWITRS) data provided by the

Information Services Unit (ISU) within Information Management Division (IMD) is initially assigned a data

set job number for tracking purposes and to ensure consistency in data reporting. Any subsequent requests

for identical data should specify the data set job number in order to facilitate ISU’s processing of the

request. SWITRS database queries by individuals outside ISU will not be assigned a data set job number

since ISU did not provide the data. Therefore, if a data set job number does not appear in a table title, the

data was not provided by ISU, but rather through an individual’s query of the SWITRS database.

? Official Statewide Integrated Traffic Records System (SWITRS) data is normally available within approximately
six to twelve months after the end of each reporting period.

4 Figures are rounded to the nearest tenth of a percentage point and indicate overall project performance through
the end of the reporting period compared to the baseline averages through the end of the same period.



OBJECTIVES:

1. To incorporate the existing DDP basics into a specialized anti-DUI program
focusing on men between the ages of 21 and 34 in a statewide educational
campaign by August 31, 2010.

Progress: On schedule. The TMD Group work plan was submitted and approved by
Sergeant Stonebraker on March 25, 2008. This work plan outlines a process for
conducting five focus groups involving males ages 21 through 34. The results from this
research will aid in the creative process for development of a specialized anti-DUI
program.

2. To present an effective anti-DUI media campaign to men between the ages of
21 and 34 throughout California by August 31, 2010.

Progress: On schedule.

3. To contract for necessary support services as detailed in the Schedules B and B-1 by
December 31, 2007.

Progress: Accomplished. Public Relations Firm contract was approved on
November 28, 2007. TMD Group is the new contractor.

4.. To select through coordination with the contracted media firm and requisition
through coordination with the Grants Management Unit (GMU) necessary support,
educational, and promotional items for participating commands by June 30, 2008.

Progress: On schedule.

5. To receive and distribute necessary support, educational, and promotional items to
participating commands by September 30, 2008.

Progress: On schedule.
6. To develop, publish, and distribute to all eight field Divisions an operational
plan® establishing the policies for project implementation by

September 30, 2008.

Progress: On schedule.

% The operational plan will contain a strategic distribution of allocated overtime hours. Although this
project contains no overtime hours for enforcement, other current grant projects do contain such
hours. This project is intended to augment concurrent enforcement activities associated with those
other projects.



OPERATIONAL PLAN

Development Due Date

Date Developed

Date Issued

9/30/08

/o

/

/

To conduct a statewide educational DDP2 campaign by August 31, 2010.

2008.

Progress: On schedule.

KICK-OFF MEDIA RELEASES

7.
Educational and promotional items will be produced and distributed at
appropriate venues and events.
Progress: On schedule.
EDUCATIONAL / PROMOTIONAL ITEMS
Description Date approved | Date Distributed Venue
[/ [/
MEDIA OBJECTIVES
1. To issue a media release announcing the kick-off of the project by October 31,

Media Due Date Sent to Date Forwarded | Date of OMR Date
Release Date Grants Mgt. to OMR’® Approval Issued
Unit (GMU)
#1 L v /] - _
#2 ) !/ /] ) /]

® Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media

releases.




2. To produce an anti-drinking and driving media spot, in coordination with the
contracted media firm, targeting men between the ages of 21 and 34 statewide and to
present the spot prior to the November through December 2008 holiday period. If
feasible, the media spot will also be linked with the CHP website.

Progress: On schedule.

ANTI-DUI MEDIA SPOT

Media Due Date Forwarded | Date of OMR Date Air
Spot Produced to OMR Approval Distributed Date
#1 ] L ] ] A
#2 ) /! / /]

3. To hold two news conferences during the project period to increase public awareness
of the project and support for DDP2, the first to be held by October 31, 2008; the
second by October 31, 2009

Progress: On schedule.

DURING PROJECT MEDIA RELEASES

News Due Date
Conference Date Accomplished’
#1 10/31/08 ]
#2 10/31/09 /[

4. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the California
Office of Traffic Safety, through the National Highway Traffic Safety
Administration.”

Progress: On schedule.

5. To submit resulting electronic media articles to the Office of Traffic Safety
(OTS) Public Information Officer by e-mail at pio@ots.ca.gov and OTS
Coordinator, or fax printed clips to (916) 262-2960. Include publication name
and date the article was published on all clips.

Progress: On schedule.

7 Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media
releases.



6. To describe and assess separately the effectiveness of paid/donated media
airtime messages by providing:

me an TR

Number of paid/donated advertisements produced.
Subject of each advertisement.

Number of airings for each advertisement.
Approximate size of audience reached (total).
Total cost or donated value.

Conduct evaluation surveys, as appropriate.

Progress: On schedule.

PAID MEDIA (AIRTIME)
Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
/
!/
/]
/!

7. To describe and assess separately the effectiveness of paid/donated printed
messages, by providing:

e e T

Number of paid/donated messages produced.
Subject of each message.

Number of printings for each message.
Approximate size of audience reached (total).
Total cost of donated value.

Conduct evaluation surveys, as appropriate.

Progress: On schedule.

PAID MEDIA (PRINT)
Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
/
!/
/
/]




GENERAL COMMENTS

The grant’s progress is on schedule. The timeline appears to be workable, and therefore,
will ensure a successful launch of the project presentations.

During the months of April through August the TMD Group will conduct designated
driver specific focus groups in Chico, Fresno, Los Angeles, Sacramento and the San
Francisco bay area.

OVERTIME USAGE®
Position Total Hours Hours Used Thru Percentage Usage On
Budgeted Current Report Remaining Schedule?
(YES/NO)
Sergeant 330 0 100% YES
Officer 3,972 0 100% YES
AGPA/SSA 1754 N/A N/A N/A
Graphics Designer 20 N/A N/A N/A
TOTAL EXPENDITURES FOR PERSONNEL
Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$322,472.00 $0.00 100% YES

¥ Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 03/16/2008, and for non-uniformed personnel through the pay period ending 03/31/2008. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the “Overtime Usage” table with the “Total Expenditures For Personnel” table shown. Insert figures
derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”




BUDGET STATUS REPORT
DESIGNATED DRIVER PROGRAM II (AL0845)
JANUARY - MARCH 2008

OPI Primary Coordinator: Officer Matt Pebbles Phone: (916) 657-7237
OPI Alternate Coordinator; Sheri Davis, AGPA Phone: (916) 657-7237
Location Code: 051

Special Project Code: 823

Project Period: 10/1/07 through 8/31/10

Program Operations Phase: 10/1/08 through 6/30/10

Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

BUDGET STATUS

Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining
Personnel Costs (from accounting ledger;
data 1-2 months in arrears) $322,472.00 $0.00 100%
Travel Expense 52,000.00 0.00 100%
Contractual Services 750,000.00 0.00 100%
Equipment 0.00 0.00 N/A
Other Direct Costs 42,044.00 0.00 100%
Total Project $1,166,516.00 $0.00 100%




QUARTERLY REPORT!
DESIGNATED DRIVER PROGRAM II
APRIL — JUNE 2008

PROJECT IDENTITY

AL0845

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To reduce the number of DUI driver-at-fault fatal traffic collisions caused by
men between the ages of 21 and 34 within CHP jurisdiction statewide by 1.5
percent from the 2006 calendar-year baseline total of 209 to 206 by August 31,
2010.

Progress: On schedule.

During the first quarter of the 2007/2008 Federal Fiscal Year (FFY), a meeting was held
on December 26, 2008 with TMD Group to discuss the focus group project which is the
initial first step in preparing the DUI media campaign. This campaign is the educational
elements the Department will utilize in an effort reduce the number of DUI driver-at-fault
fatal traffic collisions caused by men between 21 and 34 years of age. Subsequent
meetings with TMD have resulted in a timeline established for TMD to adhere to in
developing the new media campaign. TMD has completed their focus group testing
throughout the state and are currently applying their research in developing the new
campaign. Once completed, TMD will present it to the Office of Community Outreach
and Recruitment (OCOR) personnel and one additional focus group.

! As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.



DUI DRIVER-AT-FAULT COLLISIONS
MALE AGE 21 — 34, WITHIN CHP JURISDICTION
(ISU Data Set Job #700707%)

Period Baseline Goal Actual® # (+ or -) Diff. % (+ or -) Diff.
from Baseline from Baseline®

Oct 2008 17 17
Nov 2008 17 17
Dec 2008 17 17
Jan 2009 17 17
Feb 2009 17 17
Mar 2009 17 17
Apr 2009 17 17
May 2009 18 17
Jun2009 18 17
Jul 2009 18 17
Aug 2009 18 18
Sep 2009 18 18
Cum. Subtotal 209 206
First year
Oct 2009 17 17
Nov 2009 17 17
Dec 2009 17 17
Jan 2010 17 17
Feb 2010 17 17
Mar 2010 18 17
Apr 2010 18 17
May 2010 18 18
Jun 2010 18 18
Cum. Subtotal Thru 157 155
Reported Period
TOTAL 366 361

2 Each set of official Statewide Integrated Traffic Records System (SWITRS) data provided by the

Information Services Unit (ISU) within Information Management Division (IMD) is initially assigned a data

set job number for tracking purposes and to ensure consistency in data reporting. Any subsequent requests

for identical data should specify the data set job number in order to facilitate ISU’s processing of the

request. SWITRS database queries by individuals outside ISU will not be assigned a data set job number

since ISU did not provide the data. Therefore, if a data set job number does not appear in a table title, the

data was not provided by ISU, but rather through an individual’s query of the SWITRS database.

? Official Statewide Integrated Traffic Records System (SWITRS) data is normally available within approximately
six to twelve months after the end of each reporting period.

* Figures are rounded to the nearest tenth of a percentage point and indicate overall project performance through
the end of the reporting period compared to the baseline averages through the end of the same period.

2



OBJECTIVES:

1.

To incorporate the existing DDP basics into a specialized anti-DUI program
focusing on men between the ages of 21 and 34 in a statewide educational
campaign by September 30, 2008.

Progress: On schedule. The TMD Group has completed their focus group testing. The
Test cities were Los Angeles, Sacramento, Fresno, Chico and the San Francisco Bay Area.
The focus group results varied from city to city however, the majority agreed that anti-DUI
advertisement campaigns should reflect on the seriousness and the cost of the crime.
Making light of the subject or using humor in any fashion detracts from the message of
designating a driver and drinking responsibly. The TMD Group is taking the collected
data and creating the new anti-DUI media campaign. They will be presenting this new
campaign to OCOR personnel as well as one additional focus group.

To present an effective anti-DUI media campaign to men between the ages of
21 and 34 throughout California by August 31, 2010.

Progress: On schedule.

To contract for necessary support services as detailed in the Schedules B and B-1 by
December 31, 2007.

Progress: Accomplished. Public Relations Firm contract was approved on
November 28, 2007. TMD Group is the new contractor.

To select through coordination with the contracted media firm and requisition
through coordination with the Grants Management Unit (GMU) necessary support,
educational, and promotional items for participating commands by June 30, 2008.

Progress: Not accomplished; deadline missed. The deadline was missed due to a
restriction placed by the Governor’s Office on the purchase of promotional items. This
restriction was not lifted until June 12, 2008. This restriction made the procurement of
grant funded promotional items impossible. Additionally, TMD has not completed their
new advertisement campaign, which includes new slogans and logo for the designated
driver program to be placed on the promotional items.

To receive and distribute necessary support, educational, and promotional items to
participating commands by September 30, 2008.

Progress: Not Accomplished; deadline will be missed. Refer to Objective 4.

(98]



6. To develop, publish, and distribute to all eight field Divisions an operational
plan® establishing the policies for project implementation by
September 30, 2008.

Progress: On schedule. The Operational Plan has been submitted for approval on
July 1, 2008. Once approved, the Ops Plan will be prepared for distribution to the field

Divisions.
OPERATIONAL PLAN
Development Due Date Date Developed Date Issued
9/30/08 07/01/2008 !/ /

7. To conduct a statewide educational DDP2 campaign by August 31, 2010.
Educational and promotional items will be produced and distributed at
appropriate venues and events.

Progress: On schedule.

EDUCATIONAL / PROMOTIONAL ITEMS

Description Date approved | Date Distributed Venue

!/ /]

MEDIA OBJECTIVES

1. To issue a media release announcing the kick-off of the project by October 31,
2008.

Progress: On schedule.

*The operational plan will contain a strategic distribution of allocated overtime hours. Although this
project contains no overtime hours for enforcement, other current grant projects do contain such
hours. This project is intended to augment concurrent enforcement activities associated with those
other projects.




KICK-OFF MEDIA RELEASES

Media Due Date Sent to Date Forwarded | Date of OMR Date
Release Date Grants Mgt. to OMR® Approval Issued
Unit (GMU)
#1 ] A ] A !
#2 /] /o ) /] !/

To produce an anti-drinking and driving media spot, in coordination with the
contracted media firm, targeting men between the ages of 21 and 34 statewide and to
present the spot prior to the November through December 2008 holiday period. If
feasible, the media spot will also be linked with the CHP website.

Progress: On schedule.

ANTI-DUI MEDIA SPOT
Media Due Date Forwarded | Date of OMR Date Air
Spot Produced to OMR Approval Distributed Date
#1 ] ] A ] A
#2 /[ / /[ /] /

To hold two news conferences during the project period to increase public awareness

of the project and support for DDP2, the first to be held by October 31, 2008; the
second by October 31, 2009

Progress: On schedule.

DURING PROJECT MEDIA RELEASES

News Due Date
Conference Date Accomplished’
#1 10/31/08 1
#2 10/31/09 /[

4. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the California
Office of Traffic Safety, through the National Highway Traffic Safety
Administration.”

Progress: On schedule.

® Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media
releases.
7 Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media
releases.



5. To submit resulting electronic media articles to the Office of Traffic Safety
(OTS) Public Information Officer by e-mail at pio@ots.ca.gov and OTS
Coordinator, or fax printed clips to (916) 262-2960. Include publication name
and date the article was published on all clips.

Progress: On schedule.

6. To describe and assess separately the effectiveness of paid/donated media
airtime messages by providing:

e e TR

Number of paid/donated advertisements produced.
Subject of each advertisement.

Number of airings for each advertisement.
Approximate size of audience reached (total).
Total cost or donated value.

Conduct evaluation surveys, as appropriate.

Progress: On schedule.

PAID MEDIA (AIRTIME)
Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
/
/o
[/
/

7. To describe and assess separately the effectiveness of paid/donated printed
messages, by providing:

e e T

Number of paid/donated messages produced.
Subject of each message.

Number of printings for each message.
Approximate size of audience reached (total).
Total cost of donated value.

Conduct evaluation surveys, as appropriate.

Progress: On schedule.




PAID MEDIA (PRINT)

Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
/]
/
[/
/o
GENERAL COMMENTS

The grant’s total progress is on schedule. The timeline appears to be workable and a
successful launch of the project presentations is anticipated. Unfortunately, due to an
unforeseen purchase restriction, the acquisition of promotional items has been delayed.
Consequently, deadlines concerned with the purchase and distribution of promotional
items were not met. However, based on the overall progress of the grant, this delay
should not affect the grant’s total success.

During the months of April through June, the TMD Group has completed their focus
group testing. They are currently compiling the collected data and developing a new anti-
DUI/DDP advertisement/media campaign. Once completed, TMD will present their new
campaign strategy to OCOR personnel as well as an additional focus group in
Sacramento.

OVERTIME USAGE®

Position Total Hours Hours Used Thru Percentage Usage On

Budgeted Current Report Remaining Schedule?

(YES/NO)
Sergeant 330 0 100% YES
Officer 3,972 0 100% YES
AGPA/SSA 1754 N/A N/A N/A
Graphics Designer 20 N/A N/A N/A

TOTAL EXPENDITURES FOR PERSONNEL

Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$322,472.00 $0.00 100% YES

8 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 06/05/2008, and for non-uniformed personnel through the pay period ending 06/30/2008. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the “Overtime Usage” table with the “Total Expenditures For Personnel” table shown. Insert figures
derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”




BUDGET STATUS REPORT
DESIGNATED DRIVER PROGRAM II (AL0845)
APRIL - JUNE 2008

OPI Primary Coordinator: Officer Matt Pebbles
OPI Alternate Coordinator: Sheri Davis, AGPA

Location Code: 015
Special Project Code: 823

Project Period: 10/1/07 through 8/31/10
Program Operations Phase: 10/1/08 through 6/30/10
Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

Phone: (916) 657-8810
Phone: (916) 657-8810

BUDGET STATUS
Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining |

Personnel Costs (from accounting ledger;

data 1-2 months in arrears) $322.472.00 $0.00 100%
Travel Expense 52,000.00 0.00 100%
Contractual Services 750,000.00 3,989.60 99.47%
Equipment 0.00 0.00 N/A
Other Direct Costs 42,044.00 0.00 100%
Total Project $1,166,516.00 $3,989.60 99.66%




QUARTERLY REPORT!
DESIGNATED DRIVER PROGRAM II
JULY - SEPTEMBER 2008

PROJECT IDENTITY

AL0845

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To reduce the number of DUI driver-at-fault fatal traffic collisions caused by
men between the ages of 21 and 34 within CHP jurisdiction statewide by 1.5
percent from the 2006 calendar-year baseline total of 209 to 206 by August 31,
2010.

Progress: On schedule.

The first quarter of the 2007/2008 Federal Fiscal Year (FFY), a meeting was held on
December 26, 2008 with tmdgroup, inc. (TMD) to discuss the focus group project which is
the first step in preparing the DUI media campaign. This campaign will include the
educational elements the Department will utilize in an effort to reduce the number of DUI
driver-at-fault fatal traffic collisions caused by men between 21 and 34 years of age. TMD
has completed their focus group testing throughout the state and began developing the new
campaign. On July 31, 2008, Governor Schwarzenegger issued Executive Order S-09-08
which suspended all contractual spending. TMD was required to stop all work on the
Designated Driver Program 2 (DDP2) media and program development. As a result, the
DDP2 grant is approximately three months behind schedule. The Office of Community
Outreach and Recruitment (OCOR) is currently working to have the suspension lifted for
TMD so they may continue their work and, if successful, will have all programs, logos,
and media plan ready in January 2009.

DUI DRIVER-AT-FAULT COLLISIONS

' As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.



MALE AGE 21 - 34, WITHIN CHP JURISDICTION
(ISU Data Set Job #700707%)

Period Baseline Goal Actual® # (+ or -) Diff. % (+ or -) Diff.
from Baseline from Baseline®
Oct 2008 17 17
Nov 2008 17 17
Dec 2008 17 17
Jan 2009 17 17
Feb 2009 17 17
Mar 2009 17 17
Apr 2009 17 17
May 2009 18 17
Jun2009 18 17
Jul 2009 18 17
Aug 2009 18 18
Sep 2009 18 18
Cum. Subtotal 209 206
First year
Oct 2009 17 17
Nov 2009 17 17
Dec 2009 17 17
Jan 2010 17 17
Feb 2010 17 17
Mar 2010 18 17
Apr 2010 18 17
May 2010 18 18
Jun 2010 18 18
Cum. Subtotal Thru 1587 155
Reported Period
TOTAL 366 361
OBJECTIVES:

2 Each set of official Statewide Integrated Traffic Records System (SWITRS) data provided by the

Information Services Unit (ISU) within Information Management Division (IMD) is initially assigned a data

set job number for tracking purposes and to ensure consistency in data reporting. Any subsequent requests

for identical data should specify the data set job number in order to facilitate ISU’s processing of the

request. SWITRS database queries by individuals outside ISU will not be assigned a data set job number

since ISU did not provide the data. Therefore, if a data set job number does not appear in a table title, the

data was not provided by ISU, but rather through an individual’s query of the SWITRS database.

? Official Statewide Integrated Traffic Records System (SWITRS) data is normally available within approximately
six to twelve months after the end of each reporting period.

* Figures are rounded to the nearest tenth of a percentage point and indicate overall project performance through
the end of the reporting period compared to the baseline averages through the end of the same period.



To incorporate the existing DDP basics into a specialized anti-DUI program
focusing on men between the ages of 21 and 34 in a statewide educational
campaign by September 30, 2008.

Progress: Not accomplished, deadline missed. On July 31, 2008, Governor
Schwarzenegger issued Executive Order S-09-08 which suspended all contractual
spending. Subsequently, TMD was required to stop all work on the new DDP2 program.
This suspension has put the development of the specialized anti-DUI program
approximately three months behind schedule. OCOR and TMD are planning to have this
program developed and ready for the field in January 2009 once the suspension is lifted.

To present an effective anti-DUI media campaign to men between the ages of
21 and 34 throughout California by August 31, 2010.

Progress: On schedule.

To contract for necessary support services as detailed in the Schedules B and B-1 by
December 31, 2007.

Progress: Accomplished. Public Relations Firm contract was approved on
November 28, 2007. TMD Group is the new contractor.

To select through coordination with the contracted media firm and requisition
through coordination with the Grants Management Unit (GMU) necessary support,
educational, and promotional items for participating commands by June 30, 2008.

Progress: Not accomplished; deadline missed. The deadline was missed due to a
restriction placed by the Governor’s Office on the purchase of promotional items. This
restriction was not lifted until June 12, 2008. This restriction made the procurement of
grant funded promotional items impossible. Additionally, TMD has not completed their
new advertisement campaign, which includes new slogans and Logos for the designated
driver program to be placed on the promotional items.

To receive and distribute necessary support, educational, and promotional items to
participating commands by September 30, 2008.

Progress: Not Accomplished; deadline missed. Refer to Objective 4.



6. To develop, publish, and distribute to all eight field Divisions an operational
plan’ establishing the policies for project implementation by
September 30, 2008.

Progress: Not accomplished, deadline missed. The Operational Plan has been approved
as of September 1, 2008, but was not distributed to the field Divisions, due to Executive
Order S-09-08, which suspended all contracts and spending. TMD was unable to
complete the development of the new specialized anti-DUI program, accompanying logos,
and media plan. OCOR was also unable to procure any promotional items for the program
(refer to objective 4). OCOR plans to conduct a train-the-trainer course to include the
DDP2 in January 2009. The ops plan will be distributed during the training course when
all support material are in place.

OPERATIONAL PLAN
Development Due Date Date Developed Date Issued
9/30/08 07/01/2008 [/

7. To conduct a statewide educational DDP2 campaign by August 31, 2010.
Educational and promotional items will be produced and distributed at
appropriate venues and events.

Progress: On schedule.

EDUCATIONAL / PROMOTIONAL ITEMS

Description Date approved | Date Distributed Venue

!/ /!

* The operational plan will contain a strategic distribution of allocated overtime hours. Although this
project contains no overtime hours for enforcement, other current grant projects do contain such
hours. This project is intended to augment concurrent enforcement activities associated with those
other projects.




MEDIA OBJECTIVES

1.

To issue a media release announcing the kick-off of the project by October 31,
2008.

Progress: Behind Schedule, will not be accomplished. OCOR personnel were
unable to develop and issue a media release or hold a press conference by the above
date. This was due to the contract suspension issued on July 31, 2008, which
prevented TMD from developing the new anti-DUI program as specified in this
grant. We could not promote a program that did not yet exist. As with many other
objectives in this grant, we are approximately three months behind and we should
see a media release issued in January 2009.

KICK-OFF MEDIA RELEASES

Date
Issued

Date of OMR
Approval

Date Forwarded
to OMR®

Date Sent to
Grants Mgt.
Unit (GMU)

Media Due
Release Date

#1 / N /| / / / U

#2 [/ // [/ [/ [/

To produce an anti-drinking and driving media spot, in coordination with the
contracted media firm, targeting men between the ages of 21 and 34 statewide and to
present the spot prior to the November through December 2008 holiday period. If
feasible, the media spot will also be linked with the CHP website.

Progress: Behind schedule, will not be accomplished. As mentioned in several
other objectives, OCOR was unable to produce a new anti-drinking and driving
media spot due to Executive Order S-09-08. The Department has sought an
exemption for TMD so they may resume their work on several departmental projects

ANTI-DUI MEDIA SPOT

Media Due Date Forwarded | Date of OMR Date Air
Spot Produced To OMR Approval Distributed Date
#1 il ol L ol A A
#2 !/ ) ) [/

® Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media

releases.

Ln




3. To hold two news conferences during the project period to increase public awareness
of the project and support for DDP2, the first to be held by October 31, 2008; the
second by October 31, 2009

Progress: Behind schedule, will not be accomplished. Refer to Media Objective 1.

DURING PROJECT MEDIA RELEASES

News Due Date
Conference Date Accomplished’
#1 10/31/08 A
#2 10/31/09 !/

4. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the California
Office of Traffic Safety, through the National Highway Traffic Safety
Administration.”

Progress: On schedule.

S. To submit resulting electronic media articles to the Office of Traffic Safety
(OTS) Public Information Officer by e-mail at pio@ots.ca.gov and OTS
Coordinator, or fax printed clips to (916) 262-2960. Include publication name
and date the article was published on all clips.

Progress: On schedule.

6. To describe and assess separately the effectiveness of paid/donated media
airtime messages by providing:

Number of paid/donated advertisements produced.

Subject of each advertisement.

Number of airings for each advertisement.

Approximate size of audience reached (total).

Total cost or donated value.

Conduct evaluation surveys, as appropriate.

e e o

Progress: On schedule.

7 Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media
releases.



PAID MEDIA (AIRTIME)

Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
/!
!/
/
!/

7. To describe and assess separately the effectiveness of paid/donated printed
messages, by providing:

Number of paid/donated messages produced.

Subject of each message.

Number of printings for each message.

Approximate size of audience reached (total).

Total cost of donated value.

Conduct evaluation surveys, as appropriate.

o e T

Progress: On schedule.

PAID MEDIA (PRINT)

Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
!/

!/

)

)
GENERAL COMMENTS

The grant’s total progress is approximately three months behind schedule. This is a direct
result from Executive Order S-09-08 that was issued on July 31, 2008, by Governor
Schwarzenegger. Executive Order S-09-08 suspended all spending and contracts
statewide. This suspension is still in effect; however, the Department is seeking an
exemption for TMD to resume its work. Consequently, deadlines throughout the grant
were not met. OCOR personnel are confident that the newly developed anti-DUI
program and media spots, although months behind schedule, will be effectively
implemented statewide in January 2009 and this delay should not affect the grant’s total
success.




OVERTIME USAGE?

Position Total Hours Hours Used Thru Percentage Usage On

Budgeted Current Report Remaining Schedule?

(YES/NO)
Sergeant 330 0 100% YES
Officer 3.972 0 100% YES
AGPA/SSA 1754 N/A N/A N/A
Graphics Designer 20 N/A N/A N/A

TOTAL EXPENDITURES FOR PERSONNEL

Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$322,472.00 $0.00 100% YES
BUDGET STATUS REPORT

DESIGNATED DRIVER PROGRAM II (AL(845)
JULY-SEPTEMBER 2008

OPI Primary Coordinator; Officer Matt Pebbles Phone: (916) 657-8810
OPI Alternate Coordinator: Sheri Davis, AGPA Phone: (916) 657-8810
Location Code: 015

Special Project Code: 823

Project Period: 10/1/07 through 8/31/10

Program Operations Phase: 10/1/08 through 6/30/10

Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

BUDGET STATUS

Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining
Personnel Costs (from accounting ledger;
data 1-2 months in arrears) $322,472.00 $0.00 100%
Travel Expense 52,000.00 0.00 100%
Contractual Services 750,000.00 43,028.60 94.27%
Equipment 0.00 0.00 N/A
Other Direct Costs 42,044.00 0.00 100%
Total Project $1,166,516.00 $43,028.60 96.32%

® Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 09/05/2008, and for non-uniformed personnel through the pay period ending 09/30/2008. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the “Overtime Usage” table with the “Total Expenditures For Personnel” table shown. Insert figures
derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”



QUARTERLY REPORT!
DESIGNATED DRIVER PROGRAM 11

OCTOBER-DECEMBER 2008
PROJECT IDENTITY
AL0845
PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To reduce the number of DUI driver-at-fault fatal traffic collisions caused by
men between the ages of 21 and 34 within CHP jurisdiction statewide by 1.5
percent from the 2006 calendar-year baseline total of 209 to 206 by August 31,
2010.

Progress: On schedule.

The first quarter of the 2007/2008 Federal Fiscal Year (FFY), a meeting was held on
December 26, 2008 with tmdgroup, inc. (TMD) to discuss the focus group project which is
the first step in preparing the DUI media campaign. This campaign will include the
educational elements the Department will utilize in an effort to reduce the number of DUI
driver-at-fault fatal traffic collisions caused by men between 21 and 34 years of age. TMD
has completed their focus group testing throughout the state and began developing the new
campaign. On July 31, 2008, Governor Schwarzenegger issued Executive Order S-09-08
which suspended all contractual spending. TMD was required to stop all work on the
Designated Driver Program 2 (DDP2) media and program development. As a result, the
DDP2 grant is approximately three months behind schedule. The Office of Community
Outreach and Recruitment (OCOR) is currently working to have the suspension lifted for
TMD so they may continue their work and, if successful, will have all programs, logos,
and media plan ready in January 2009.

DUI DRIVER-AT-FAULT COLLISIONS

! As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.



MALE AGE 21 - 34, WITHIN CHP JURISDICTION
(ISU Data Set Job #700707%)

Period Baseline Goal Actual’ # (+ or -) Diff. % (+ or -) Diff.
from Baseline | from Baseline’
Oct 2008 17 17
Nov 2008 17 17
Dec 2008 17 17
Jan 2009 17 17
Feb 2009 17 17
Mar 2009 17 17
Apr 2009 17 17
May 2009 18 17
Jun2009 18 17
Jul 2009 18 17
Aug 2009 18 18
Sep 2009 18 18
Cum. Subtotal 209 206
First year
Oct 2009 17 17
Nov 2009 17 17
Dec 2009 17 17
Jan 2010 17 17
Feb 2010 17 17
Mar 2010 18 17
Apr 2010 18 17
May 2010 18 18
Jun 2010 18 18
Cum. Subtotal Thru 157 155
Reported Period
TOTAL 366 361
OBJECTIVES:

% Each set of official Statewide Integrated Traffic Records System (SWITRS) data provided by the

Information Services Unit (ISU) within Information Management Division (IMD) is initially assigned a data

set job number for tracking purposes and to ensure consistency in data reporting. Any subsequent requests

for identical data should specify the data set job number in order to facilitate ISU’s processing of the

request. SWITRS database queries by individuals outside ISU will not be assigned a data set job number

since ISU did not provide the data. Therefore, if a data set job number does not appear in a table title, the

data was not provided by ISU, but rather through an individual’s query of the SWITRS database.

3 Official Statewide Integrated Traffic Records System (SWITRS) data is normally available within approximately
six to twelve months after the end of each reporting period.

* Figures are rounded to the nearest tenth of a percentage point and indicate overall project performance through
the end of the reporting period compared to the baseline averages through the end of the same period.

o]



To incorporate the existing DDP basics into a specialized anti-DUI program
focusing on men between the ages of 21 and 34 in a statewide educational
campaign by September 30, 2008.

Progress: Not accomplished, deadline missed. On July 31, 2008, Governor
Schwarzenegger issued Executive Order S-09-08 which suspended all contractual
spending. Subsequently, TMD was required to stop all work on the new DDP2 program.
This suspension has put the development of the specialized anti-DUI program
approximately three months behind schedule. OCOR and TMD are planning to have this
program developed and ready for the field in January 2009 once the suspension is lifted.

To present an effective anti-DUI media campaign to men between the ages of
21 and 34 throughout California by August 31, 2010.

Progress: On schedule.

To contract for necessary support services as detailed in the Schedules B and B-1 by
December 31, 2007.

Progress: Accomplished. Public Relations Firm contract was approved on
November 28, 2007. TMD Group is the new contractor.

To select through coordination with the contracted media firm and requisition
through coordination with the Grants Management Unit (GMU) necessary support,
educational, and promotional items for participating commands by June 30, 2008.

Progress: Not accomplished; deadline missed. The deadline was missed due to a
restriction placed by the Governor’s Office on the purchase of promotional items. This
restriction was not lifted until June 12, 2008. This restriction made the procurement of
grant funded promotional items impossible. Additionally, TMD has not completed their
new advertisement campaign, which includes new slogans and Logos for the designated
driver program to be placed on the promotional items.

To receive and distribute necessary support, educational, and promotional items to
participating commands by September 30, 2008.

Progress: Not Accomplished; deadline missed. Refer to Objective 4.



6. To develop, publish, and distribute to all eight field Divisions an operational
plan® establishing the policies for project implementation by
September 30, 2008.

Progress: Not accomplished, deadline missed. The Operational Plan has been approved
as of September 1, 2008, but was not distributed to the field Divisions, due to Executive
Order S-09-08, which suspended all contracts and spending. TMD was unable to
complete the development of the new specialized anti-DUI program, accompanying logos,
and media plan. OCOR was also unable to procure any promotional items for the program
(refer to objective 4). OCOR plans to conduct a train-the-trainer course to include the
DDP2 in January 2009. The ops plan will be distributed during the training course when
all support material are in place.

OPERATIONAL PLAN
Development Due Date Date Developed Date Issued
9/30/08 07/01/2008 /)

7. To conduct a statewide educational DDP2 campaign by August 31, 2010.
Educational and promotional items will be produced and distributed at
appropriate venues and events.

Progress: On schedule.

EDUCATIONAL / PROMOTIONAL ITEMS

Description Date approved | Date Distributed Venue

[/ [/

® The operational plan will contain a strategic distribution of allocated overtime hours. Although this
project contains no overtime hours for enforcement, other current grant projects do contain such
hours. This project is intended to augment concurrent enforcement activities associated with those
other projects.




MEDIA OBJECTIVES

1. To issue a media release announcing the kick-off of the project by October 31,

2008.

Progress: Behind Schedule, will not be accomplished. OCOR personnel were
unable to develop and issue a media release or hold a press conference by the above
date. This was due to the contract suspension issued on July 31, 2008, which
prevented TMD from developing the new anti-DUI program as specified in this
grant. We could not promote a program that did not yet exist. As with many other
objectives in this grant, we are approximately three months behind and we should
see a media release issued in January 2009.

KICK-OFF MEDIA RELEASES

Media Due Date Sent to Date Forwarded | Date of OMR Date
Release Date Grants Mgt. to OMR® Approval Issued
Unit (GMU)
#1 _ ] O A /-~
#2 /] !/ [/ ) !/

2. To produce an anti-drinking and driving media spot, in coordination with the

contracted media firm, targeting men between the ages of 21 and 34 statewide and to
present the spot prior to the November through December 2008 holiday period. If

feasible, the media spot will also be linked with the CHP website.

Progress: Behind schedule, will not be accomplished. As mentioned in several
other objectives, OCOR was unable to produce a new anti-drinking and driving
media spot due to Executive Order S-09-08. The Department has sought an
exemption for TMD so they may resume their work on several departmental projects

ANTI-DUI MEDIA SPOT

Media Due Date Forwarded | Date of OMR Date Air
Spot Produced To OMR Approval Distributed Date
#1 L . I I ]
#2 /] /] /[ /]

% Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media

releases.




3. To hold two news conferences during the project period to increase public awareness
of the project and support for DDP2, the first to be held by October 31, 2008; the
second by October 31, 2009

Progress: Behind schedule, will not be accomplished. Refer to Media Objective 1.

DURING PROJECT MEDIA RELEASES

News Due Date
Conference Date Accomplished’
#1 10/31/08 A
#2 10/31/09 /

4. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the California
Office of Traffic Safety, through the National Highway Traffic Safety
Administration.”

Progress: On schedule.

S. To submit resulting electronic media articles to the Office of Traffic Safety
(OTS) Public Information Officer by e-mail at pio@ots.ca.gov and OTS
Coordinator, or fax printed clips to (916) 262-2960. Include publication name
and date the article was published on all clips.

Progress: On schedule.

6. To describe and assess separately the effectiveness of paid/donated media
airtime messages by providing:

Number of paid/donated advertisements produced.

Subject of each advertisement.

Number of airings for each advertisement.

Approximate size of audience reached (total).

Total cost or donated value.

Conduct evaluation surveys, as appropriate.

e e T

Progress: On schedule.

7 Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media
releases.



PAID MEDIA (AIRTIME)

Buy/Air Dollar Media Reach Message Audience
Date Amount Type {(Demographics) Type Size
/
[/
/
!/ /

7. To describe and assess separately the effectiveness of paid/donated printed
messages, by providing:

a.

Number of paid/donated messages produced.

b. Subject of each message.

e oae

Number of printings for each message.
Approximate size of audience reached (total).
Total cost of donated value.

Conduct evaluation surveys, as appropriate.

Progress: On schedule.

PAID MEDIA (PRINT)

Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
)

/

/1

/]
GENERAL COMMENTS

The grant’s total progress is approximately three months behind schedule. This is a direct
result from Executive Order S-09-08 that was issued on July 31, 2008, by Governor

Schwarzenegger. Executive Order S-09-08 suspended all spending and contracts

statewide. This suspension is still in effect; however, the Department is seeking an
exemption for TMD to resume its work. Consequently, deadlines throughout the grant

were not met. OCOR personnel are confident that the newly developed anti-DUI
program and media spots, although months behind schedule, will be effectively

implemented statewide in January 2009 and this delay should not affect the grant’s total
success.




OVERTIME USAGE?

Position Total Hours Hours Used Thru Percentage Usage On

Budgeted Current Report Remaining Schedule?

(YES/NO)
Sergeant 330 0 100% YES
Officer 3,972 0 100% YES
AGPA/SSA 1754 N/A N/A N/A
Graphics Designer 20 N/A N/A N/A

TOTAL EXPENDITURES FOR PERSONNEL
Total Budgeted Expended Thru Percentage Usage On Schedule?
(Month) Remaining (YES/NO)
$322,472.00 $0.00 100% YES
BUDGET STATUS REPORT

DESIGNATED DRIVER PROGRAM II (AL0845)
JULY-SEPTEMBER 2008

Phone: (916) 657-8810
Phone: (916) 657-8810

OPI Primary Coordinator: Officer Matt Pebbles

OPI Alternate Coordinator: Sheri Davis, AGPA

Location Code: 015

Special Project Code: 823

Project Period: 10/1/07 through 8/31/10

Program Operations Phase: 10/1/08 through 6/30/10

Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

BUDGET STATUS
Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining
Personnel Costs (from accounting ledger;
data 1-2 months in arrears) $322.472.00 $0.00 100%
Travel Expense 52,000.00 0.00 100%
Contractual Services 750,000.00 43.028.60 94.27%
Equipment 0.00 0.00 N/A
Other Direct Costs 42,044.00 0.00 100%
Total Project $1,166,516.00 $43,028.60 96.32%

8 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 09/05/2008, and for non-uniformed personnel through the pay period ending 09/30/2008. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the “Overtime Usage™ table with the “Total Expenditures For Personnel” table shown. Insert figures
derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”



QUARTERLY REPORT!
DESIGNATED DRIVER PROGRAM I1
JANUARY — MARCH 2009

PROJECT IDENTITY

AL0845

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional
calendar quarter. However, because of difficulties associated with gathering data consistent
with the report time frame, some data may reflect a period other than the conventional calendar
quarter. If this is the case, the reporting period has been identified.

GOALS:

1. To reduce the number of DUI driver-at-fault fatal traffic collisions caused by
men between the ages of 21 and 34 within CHP jurisdiction statewide by 1.5
percent from the 2006 calendar-year baseline total of 209 to 206 by August 31,
2010.

Progress: On schedule.

TMD suggested that the new media plan should start February 1, 2009, and run through
March 17, 2009. The Office of Community Outreach and Recruitment (OCOR) were
unable to commit to the proposed media plan do to complications concerning the approval
of the newly developed Designated Driver Program 2 grant (DDP2) Public Service
Announcement (PSA). Although the PSA has received approval from the CHP
Commissioners office, it had not yet been approved by the Office of Traffic Safety (OTS).
An additional issue arose concerning the lack of media funds remaining for the 2008/2009
fiscal year. The remaining funds available are not adequate to purchase the required media
ad space to run an effective media campaign. TMD has been working closely with OCOR
personnel to develop a working media plan that will maximize the PSA’s exposure for the
amount of remaining in the DDP2 grant.

' As appropriate, this report reflects any revisions to the project agreement approved by the Office of
Traffic Safety (OTS). Also, significant changes (in either content or format) to the previous report will be
indicated by gray shading (or by yellow highlighting if the report is printed in color). The first quarterly
report submitted for a project will contain no shading/highlighting.



DUI DRIVER-AT-FAULT COLLISIONS
MALE AGE 21 - 34, WITHIN CHP JURISDICTION
(ISU Data Set Job #700707%)

Period Baseline Goal Actual’ # (+ or -) Diff, % (+ or -) Diff,
from Baseline from Baseline®
FFY-2
Sep 2009 18 18
Oct 2009 17 17
Nov 2009 18 17
Dec 2009 17 17
Jan 2010 18 17
Feb 2010 17 17
Mar 2010 18 17
Apr 2010 17 17
May 2010 18 17
Jun 2010 17 17
July 2010 17 17
Aug 2010 (Grant Ending Date) 17 18
TOTAL 209 206

% Each set of official Statewide Integrated Traffic Records System (SWITRS) data provided by the

Information Services Unit (ISU) within Information Management Division (IMD) is initially assigned a data

set job number for tracking purposes and to ensure consistency in data reporting. Any subsequent requests

for identical data should specify the data set job number in order to facilitate ISU’s processing of the

request. SWITRS database queries by individuals outside ISU will not be assigned a data set job number

since ISU did not provide the data. Therefore, if a data set job number does not appear in a table title, the

data was not provided by ISU, but rather through an individual’s query of the SWITRS database.

? Official Statewide Integrated Traffic Records System (SWITRS) data is normally available within approximately
six to twelve months after the end of each reporting period.

* Figures are rounded to the nearest tenth of a percentage point and indicate overall project performance through
the end of the reporting period compared to the baseline averages through the end of the same period.



OBJECTIVES:

i,

To incorporate the existing DDP basics into a specialized anti-DUI program
focusing on men between the ages of 21 and 34 in a statewide educational
campaign by September 30, 2008.

Progress: Not accomplished, deadline missed. TMD developed the DDP2 PSA and
accompanying logo by February 1, 2009. After receiving approval from both OCOR and
the Grants Management Unit (GMU), the Logo and PSA were sent to the Commissioners
office for their review and approval. The Commissioners office approved the logo and
PSA and then sent it forward to OTS for their final Approval. Due to the length of the
approval process, TMD was unable to roll out the PSA this quarter. In the month of
March 2009, OCOR personnel were able to travel throughout the entire state to provide
training to all Division and Area Public Information Officers (PIO). OCOR distributed the
DDP2 Operational Plan and distributed overtime allocations. PIO’s were trained on the
overall goal of the grant and how they, through their community outreach efforts, could
help in reaching that goal. With this training in place, OCOR personnel will now be
receiving completed quarterly reports from the Field Division.

To present an effective anti-DUI media campaign to men between the ages of
21 and 34 throughout California by August 31, 2010.

Progress: On schedule.

To contract for necessary support services as detailed in the Schedules B and B-1 by
December 31, 2007.

Progress: Accomplished. Public Relations Firm contract was approved on
November 28, 2007. TMD Group is the new contractor.

To select through coordination with the contracted media firm and requisition
through coordination with the Grants Management Unit (GMU) necessary support,
educational, and promotional items for participating commands by June 30, 2008.

Progress: Not accomplished; deadline missed. The deadline was missed due to a
restriction placed by the Governor’s Office on the purchase of promotional items. This
restriction was not lifted until June 12, 2008. This restriction made the procurement of
grant funded promotional items impossible. The DDP2 logo has been completed and
received approval from OTS. Promotional items have been identified, but due to
purchasing restrictions, OCOR personnel will have to wait until July 1, 2009 to complete a
purchase requisition. OCOR is proposing a new DDP2 poster be created with the
educational funds. OCOR will work closely with GMU, OTS, and the Academy Graphic
unit to develop this poster.



5.  To receive and distribute necessary support, educational, and promotional items to
participating commands by September 30, 2008.

Progress: Not Accomplished; deadline missed. Refer to Objective 4.

6. To develop, publish, and distribute to all eight field Divisions an operational
plan® establishing the policies for project implementation by
September 30, 2008.

Progress: Accomplished, deadline missed. In the month of March 2009, OCOR
personnel were able to travel throughout the entire state to provide training to all Division
and Area Public Information Officers (PIO) concerning the DDP2. Operational Plans
were distributed and overtime allocations were made.

OPERATIONAL PLAN
Development Due Date Date Developed Date Issued
9/30/08 07/01/2008 03/17/2009

7. To conduct a statewide educational DDP2 campaign by August 31, 2010.
Educational and promotional items will be produced and distributed at
appropriate venues and events.

Progress: On schedule.

EDUCATIONAL / PROMOTIONAL ITEMS

Description Date approved | Date Distributed Venue

/! /!

* The operational plan will contain a strategic distribution of allocated overtime hours. Although this
project contains no overtime hours for enforcement, other current grant projects do contain such
hours. This project is intended to augment concurrent enforcement activities associated with those
other projects.




MEDIA OBJECTIVES

1.

To issue a media release announcing the kick-off of the project by October 31,
2008.

Progress: Not accomplished, deadline missed. OCOR will meet with TMD on
April 17,2009. In this meeting media objectives will be discussed. Due to the lack
of media funding remaining for this fiscal year, only a small portion of California’s
media market can be purchased. OCOR will then issue a media release to the media
markets not purchased, requesting they play our PSA for free. OCOR will then make
the appropriate preparations to issue a formal media release with a press conference
to kick-off next fiscal years media campaign.

KICK-OFF MEDIA RELEASES

Media Due Date Sent to Date Forwarded | Date of OMR Date
Release Date Grants Mgt. To OMR® Approval Issued
Unit (GMU)
#1 10/31/2008 T L ] ]
#2 [/ !/ !/ [/ /!

To produce an anti-drinking and driving media spot, in coordination with the
contracted media firm, targeting men between the ages of 21 and 34 statewide and to
present the spot prior to the November through December 2008 holiday period. If
feasible, the media spot will also be linked with the CHP website.

Progress: Not accomplished, deadline missed. TMD had identified the dates of
February 1, 2009, through March 17, 2009, as the timeframe for the first media
campaign. Due to the lengthy approval process of the DDP2 PSA, OCOR was
unable to roll out the proposed DDP2 media campaign. OCOR has met with TMD
who are currently developing a new media campaign plan that will also include next
fiscal years media objective. A follow up meeting to make the final preparations will
take place on April 17, 2009. OCOR is hopeful that after this meeting, hard dates
will be identified and the grant will be back on schedule.

ANTI-DUI MEDIA SPOT

Media Due Date Forwarded | Date of OTS Date Air
Spot Produced To OTS Approval Distributed Date
#1 12/12/2008 03/01/2009 ] ] ]
#2 !/ /o /) /]

® Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media
releases.



3. To hold two news conferences during the project period to increase public awareness
of the project and support for DDP2, the first to be held by October 31, 2008; the
second by October 31, 2009

Progress: Not accomplished, deadline missed. Refer to Media Objective 1.

DURING PROJECT MEDIA RELEASES

News Due Date
Conference Date Accomplished’
#1 10/31/08 /]
#2 10/31/09 /]

4. To use the following standard language in all press, media, and printed
materials: “Funding for this program was provided by a grant from the California
Office of Traffic Safety, through the National Highway Traffic Safety
Administration.”

Progress: On schedule.

5. To submit resulting electronic media articles to the Office of Traffic Safety
(OTS) Public Information Officer by e-mail at pio@ots.ca.gov and OTS
Coordinator, or fax printed clips to (916) 262-2960. Include publication name
and date the article was published on all clips.

Progress: On schedule.

6. To describe and assess separately the effectiveness of paid/donated media
airtime messages by providing:

Number of paid/donated advertisements produced.

Subject of each advertisement.

Number of airings for each advertisement.

Approximate size of audience reached (total).

Total cost or donated value.

Conduct evaluation surveys, as appropriate.

me e T

Progress: On schedule.

7 Office of Media Relations. OMR staff have responsibility for approving and issuing statewide media
releases.



PAID MEDIA (AIRTIME)

Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size

~ L~ [~
~ l~ [~

7. To describe and assess separately the effectiveness of paid/donated printed
messages, by providing:

Number of paid/donated messages produced.

Subject of each message.

Number of printings for each message.

Approximate size of audience reached (total).

Total cost of donated value.

Conduct evaluation surveys, as appropriate.

e e T

Progress: On schedule.

PAID MEDIA (PRINT)

Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
/]

/o

/

/
GENERAL COMMENTS

As a direct result of Executive Order S-09-08 (issued on July 31, 2008, by Governor
Arnold Schwarzenegger), which suspended all spending and contracts statewide, the
grant’s total progress is approximately three months behind schedule. Consequently,
deadlines throughout the grant were not met. OCOR personnel are confident that the
newly developed anti-DUI program and media spots, although behind schedule, will be
effectively implemented statewide during next quarter and this delay should not affect the
grant’s total success. All media PSA’s have been developed and approved for
distribution throughout the state. TMD and OCOR are working on identifying not only
this fiscal years media campaign, but also next fiscal years media campaign. This is in
attempt to avoid any complications that have been experienced this year ensuring that the
next media campaign will meet the grants objective deadlines.




OVERTIME USAGE?

Position Total Hours Hours Used Thru Percentage Usage On

Budgeted Current Report Remaining Schedule?

(YES/NO)
Sergeant 330 0 100% YES
Officer 3.972 6 99.86% YES
AGPA/SSA 1754 6 99.90 YES
Graphics Designer 20 0 100% YES

TOTAL EXPENDITURES FOR PERSONNEL
Total Budgeted Expended Thru Percentage Usage On Schedule?
(January) Remaining (YES/NO)
$319,371.00 $684.79 99.79%

® Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period
ending 01/18/2009, and for non-uniformed personnel through the pay period ending 01/31/2009. Per the
instructions contained in Attachment E, if data on usage of overtime hours is unavailable, explain why and
replace the “Overtime Usage” table with the “Total Expenditures For Personnel” table shown. Insert figures
derived from the most recent accounting ledger for “Total Budgeted” and “Expended Thru (Month).”




BUDGET STATUS REPORT
DESIGNATED DRIVER PROGRAM II (AL0845)
January-March 2009

OPI Primary Coordinator: Officer Matt Pebbles Phone: (916) 657-8810
OPI Alternate Coordinator: Sheri Davis, AGPA Phone: (916) 657-8810
Location Code: 015

Special Project Code: 823

Project Period: 10/1/07 through 8/31/10

Program Operations Phase: 10/1/08 through 6/30/10

Final Report Due Date to GMU: 9/30/10 to OTS: 10/30/10

BUDGET STATUS
Budget Category Budgeted Amount Expended Thru Percentage
Current Quarter Remaining
Personnel Costs (from accounting ledger;
data 1-2 months in arrears) $319,371.00 $684.79 99.79%
Travel Expense 40,000.00 232.92 99.42%
Contractual Services 643,028.60 244.673.82 61.95%
Equipment 0.00 0.00 N/A
Other Direct Costs 42,044.00 0.00 100%
Total Project $1,044,443.60 $245,591.07 76.49%
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OTS-88 Quarterly Performance Report (Rev 03/08)

QUARTERLY REPORT!
DESIGNATED DRIVER PROGRAM I1
APRIL - JUNE 2009

PROJECT IDENTITY

AL0845.

PERFORMANCE MEASURES

In compliance with OTS guidelines, this report is identified as covering a conventional calendar quarter.
However, because of difficulties associated with gathering data consistent with the report time frame, some
data may reflect a period other than the conventional calendar quarter. If this is the case, the reporting period
has been identified.

GOAL:

To reduce the number of DUI driver-at-fault fatal traffic collisions caused by men between the ages
of 21 and 34 within CHP jurisdiction statewide by 1.5 percent from the 2006 calendar-year baseline
total of 209 to 206 by August 31, 2010.

Progress: Unknown. Data unavailable for current reporting period.

Since AL0845 contains no funding for enhanced enforcement, grant activities focus upon public education
and awareness to achieve the desired goal. A paid media campaign, including production and airing of a
public service announcement (PSA) directed at the targeted audience, will be conducted. Public
Information Officers (PIO) will also make safety presentations and distribute educational materials at
appropriate venues statewide.

In response to the Governor’s Executive Order S-09-08, which suspended all service contracts with

the state, tmdgroup, Inc., (TMD) was unable to work on the Designated Driver Program II (DDP2) PSA
until after release of the suspension on October 1, 2008. TMD, after consulting with various focus groups,
created a DDP2 logo and a video recorded PSA. Both of these items have been approved by

CHP and OTS, and are available for media distribution. A radio spot has also been created, in both
English and Spanish, and has been approved by CHP and OTS.

' As appropriate, this report reflects any revisions to the project agreement approved by the Office of Traffic Safety (OTS). Also,
significant changes (in either content or format) to the previous report will be indicated by gray shading (or by yellow highlighting if
the report is printed in color). The first quarterly report submitted for a project will contain no shading/highlighting.

Agency: CHP Page |
Designated Driver Program II (AL0845)
3rd Quarter Report
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DUI DRIVER-AT-FAULT COLLISIONS
MALE AGE 21 - 34, WITHIN CHP JURISDICTION
(ISU Data Set Job #700707°)

Period Baseline Goal Actual’ # (+ or -) Diff. % (+ or -) Diff.
from Baseline from Baseline*
FFY-2
Sep 2009 18 18
Oct 2009 17 17
Nov 2009 18 17
Dec 2009 17 17
Jan 2010 18 17
Feb 2010 17 17
Mar 2010 18 17
Apr 2010 17 17
May 2010 18 17
Jun 2010 17 17
July 2010 17 17
Aug 2010 (Grant Ending Date) 17 18
TOTAL 209 206

? Each set of official Statewide Integrated Traffic Records System (SWITRS) data provided by the Information Services Unit (ISU)
within Information Management Division (IMD) is initially assigned a data set job number for tracking purposes and to ensure
consistency in data reporting. Any subsequent requests for identical data should specify the data set job number in order to facilitate
ISU’s processing of the request. SWITRS database queries by individuals outside ISU will not be assigned a data set job number
since ISU did not provide the data. Therefore, if a data set job number does not appear in a table title, the data was not provided by
ISU, but rather through an individual’s query of the SWITRS database.

? Official Statewide Integrated Traffic Records System (SWITRS) data is normally available within approximately six to ten
months after the end of each reporting period.

* Figures are rounded to the nearest tenth of a percentage point and indicate overall project performance through the end of the
reporting period compared to the baseline averages through the end of the same period.

Agency: CHP Page 2
Designated Driver Program II (AL0845)
3rd Quarter Report
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OBJECTIVES:

1. To incorporate the existing DDP basics into a specialized anti-DUI program focusing on men
between the ages of 21 and 34 in a statewide educational campaign by September 30, 2008.

Progress: Not Accomplished. Deadline Missed.

The development and approval of the DDP2 logo and PSA were significantly delayed due to budget
issues and extended approval processes. As a result, the DDP2 anti-DUI program and educational
campaign were not developed prior to the September 30, 2008, deadline.

The DDP2 logo, PSA, and English and Spanish language radio spots have been completed and approved
by CHP and OTS. PIO’s from each Division and Area attended a formal DDP2 program training on
March 17, 2009. The program operations plan and overtime allocations were distributed to each Division
and Area PIO's at that time. The DDP2 educational campaign is currently available and is actively being
presented by PIO’s throughout the state at various community events, as they occur, within each of their
respective geographical locations.

2. To present an effective anti-DUI media campaign to men between the ages of 21 and 34 throughout
California by August 31, 2010.

Progress: On Schedule

The media campaign was aired during Memorial Day weekend, May 20-25, 2009, and throughout the
month of June 2009, in the San Francisco Bay Area, Sacramento-Stockton-Modesto, San Diego, and
Fresno-Visalia market areas. During the month of June, the DDP2 spots were run at no cost in the San
Francisco Bay Area market 139,820 times. In addition to purchased advertisement spots, the Office of
Community Outreach and Recruitment (OCOR) will issue a media release in an effort to seek donated
airtime in those markets where advertising was not purchased. OCOR will make the appropriate
preparations for issuance of a formal media release with a press conference, to kick off the DDP2 media
campaign, on October 29, 2009.

3. To contract for necessary support services as detailed in the Schedules B and B-1 by
December 31, 2007.

Progress: Accomplished.

A departmental contract for media services was approved on November 28, 2007. TMD Group is the
new contractor.

Agency: CHP Page 3
Designated Driver Program II (AL0845)
3rd Quarter Report
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4. To select through coordination with the contracted media firm and requisition through coordination
with GMU necessary support, educational, and promotional items for participating commands by
June 30, 2008.

Progress: Not Accomplished. Deadline Missed.

The deadline was missed due to a restriction placed by the Governor’s Office on the purchase of
promotional items. This restriction was not lifted until June 12, 2008. This restriction made timely
procurement of grant funded promotional items impossible. Promotional items have been identified,

and purchase requisitions have been submitted for selected promotional items. 450,000 lanyards have
been designed and ordered, with a delivery date contracted to occur no later than August 1, 2009. The
lanyards will be distributed statewide by PIO’s at community events and to high school seniors as part

of the DDP2 plan, in coordination with a Sober Graduation theme. OCOR is proposing a DDP2 poster

be created with educational funds, and additional promotional items be purchased with promotional funds.
OCOR will work closely with GMU, OTS, and Academy Graphics Unit to develop the poster and the
graphics layout for the promotional items.

5. To receive and distribute necessary support, educational, and promotional items to participating
commands by September 30, 2008.

Progress: Not Accomplished. Deadline Missed.

Refer to Objectives 1 and 4.

On March 17, 2009, OCOR met with each of the Division and Area PIO’s and presented a formal DDP2
program training. DDP2 operational plans and overtime allocations were distributed to each Division and

PIO. As promotional and educational items become available, they will be distributed statewide to each
PIO.

Agency. CHP Page 4
Designated Driver Program II (AL0845)
3rd Quarter Report
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6. To develop, publish, and distribute to all eight field Divisions an operational plan5 establishing the
policies for project implementation by September 30, 2008.

Progress: Not Accomplished. Deadline Missed.

The Operational Plan was approved and ready to be distributed prior to the deadline date. However, due
to departmental policy, a 60-day lead-time was needed prior to conducting the prerequisite train-the-trainer
course, essentially causing the implementation date to be postponed until after the deadline. Operational
Plans, copies of the PSA, and overtime allocations were distributed to each Division and Area PIO in
March 2009.

OPERATIONAL PLAN
Development Due Date Date Developed Date Issued
9/30/08 07/01/2008 03/17/09

7. To conduct a statewide educational DDP2 campaign by August 31, 2010. Educational
and promotional items will be produced and distributed at appropriate venues and events.

Progress: On Schedule.

Refer to Objective 4.

EDUCATIONAL / PROMOTIONAL ITEMS

Description Date approved | Date Distributed Venue
[/ /

* The operational plan will contain a strategic distribution of allocated overtime hours. Although this project contains no overtime
hours for enforcement, other current grant projects do contain such hours. This project is intended to augment concurrent enforcement
activities associated with those other projects.

Agency: CHP Page S
Designated Driver Program II (AL0845)
3rd Quarter Report
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MEDIA OBJECTIVES

1.

To issue a media release announcing the kick-off of the project by October 31, 2008.
Progress: Not Accomplished. Deadline Missed.

In response to the Governor’s Executive Order S-09-08, which suspended all service contracts with
the state, TMD was unable to work on the DDP2 PSA until after the release of the suspension on
October 1, 2008. As a result, the production of the PSA was delayed, requiring the kick off media
release to be delayed. An effective media campaign could not have been conducted without a finished
product to present. The PSA has since been created and approved. A kick off media release and press
event is being planned and is scheduled for October 29, 20009.

KICK OFF MEDIA RELEASE
Media Due Date Sent to Date Forwarded | Date of OMR Date
Release Date Grants Mgt. To OMR® Approval Issued
Unit (GMU)
#1 10/31/2008 | ] /. I

To produce an anti-drinking and driving media spot, in coordination with the contracted media firm,
targeting men between the ages of 21 and 34 statewide and to present the spot prior to the November
through December 2008 holiday period. If feasible, the media spot will also be linked with the CHP
website.

Progress: Not Accomplished. Deadline Missed.

Due to production delays and the lengthy approval process of the DDP2 PSA, the media campaign was not
aired until Memorial Day weekend, May 20-25, 2009. The campaign has continued to run through the
month of June with 139,820 DDP2 spots run at no cost in the San Francisco Bay Area markets. In addition
to purchased advertisement spots, OCOR will issue a media release in an effort to seek donated airtime in
those markets where advertising was not LEurchased. The PSA will also be distributed to media in
conjunction with the planned October 29™ press release and media kick off event. OCOR is currently
attempting to secure a link to the DDP2 PSA on the CHP website.

ANTI-DUI MEDIA SPOT

Due Date Forwarded | Date of OMR Date Air
Produced To OMR Approval Distributed Date
12/12/2008 03/01/2009 04/08/09 05/17/09 05/20/2009

® OMR has responsibility for writing and issuing grant related media releases.

Agency: CHP Page 6
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3. To hold two news conferences during the project period to increase public awareness of the project
and support for DDP2, the first to be held by October 31, 2008; the second by October 31, 2009.

Progress: Not Accomplished. Deadline Missed.

Refer to Objective 2.

OMR, TMD and OCOR mutually agreed that a news conference should not be held until the PSA was
produced. As aresult, the news conference #1 due date was missed. With the recent approval of the

completed PSA, news conference #2 is planned for October 29, 2009. At this point, there is no plan in
place to reschedule news conference #1.

NEWS CONFERENCES
News Due Date
Conference Date Accomplished
#1 10/31/08 A
#2 10/31/09 A

4. To use the following standard language in all press, media, and printed materials: “Funding for
this program was provided by a grant from the California Office of Traffic Safety, through the
National Highway Traffic Safety Administration.”

Progress: On Schedule.
The standard language was used in the PSA.
5. To submit resulting electronic media articles to the Office of Traffic Safety (OTS) Public

Information Officer by e-mail at pio@ots.ca.gov and OTS Coordinator or fax printed clips to
(916) 262-2960. Include publication name and date the article was published on all clips.

Progress: Not Applicable for current reporting period.

Agency: CHP Page 7
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6. To describe and assess separately the effectiveness of paid/donated media airtime messages
by providing:

Number of paid/donated advertisements produced.

Subject of each advertisement.

Number of airings for each advertisement.

Approximate size of audience reached (total).

Total cost or donated value.

Conduct evaluation surveys, as appropriate.

e Ae T

Progress: On Schedule.

The new PSA has been created, approved, and aired during Memorial Day weekend, May 20-25, 2009, and
throughout the month of June 2009. During the month of June the DDP2 spots were run at no cost in the San
Francisco Bay Area markets 139,820 times.

PAID MEDIA (AIRTIME)
Buy/Air Dollar Media Reach Message Audience
Date Amount Type (Demographics) Type Size
May 20-25, 2009 [$55,615.12 | Television | Available Sept. ‘09 PSA Available 9/09
June, 2009 Donated | Television | Available Sept. ‘09 PSA Available 9/09
[/
a Y

7. To describe and assess separately the effectiveness of paid/donated printed messages, by providing:
Number of paid/donated messages produced.

Subject of each message.

Number of printings for each message.

Approximate size of audience reached (total).

Total cost of donated value.

Conduct evaluation surveys, as appropriate.

me s T

Progress: Not Applicable for current reporting period.

The paid media campaign planned by TMD does not include printed messages.

Agency: CHP Page 8
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GENERAL COMMENTS

As a direct result of Executive Order S-09-08, issued on July 31, 2008, by Governor Arnold Schwarzenegger,
which suspended all spending and contracts statewide, the grant’s activities fell well behind schedule.
Consequently, deadlines throughout the grant were not met.

The new video PSA has been produced and approved. Distribution throughout the state for use by PIO’s
occurred in March 2009. An English language and a Spanish language radio spot have each been produced and
approved. The media campaign was aired during Memorial Day weekend, May 20-25, 2009, and throughout
the month of June 2009. During the month of June the DDP2 spots were run at no cost in the San Francisco
Bay Area markets 139,820 times. In addition to purchased advertisement spots, OCOR will issue a media
release in an effort to seek donated airtime in those markets where advertising was not purchased. TMD and
OCOR are working closely to implement the paid media campaign as effectively as funding permits.

The DDP2 educational campaign is currently available and is being actively presented by PIO’s throughout
the state at various community events, as they occur, within each of their respective geographical locations.

Agency: CHP Page 9
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OVERTIME USAGE’

Position Total Hours Hours Used Thru Percentage Usage On

Budgeted Current Report Remaining Schedule?

(YES/NO)
Sergeant 333 45 86.5% YES
Officer 3,972 973.5 75.5% YES
AGPA/SSA 115 6 94.7% YES
Graphics Designer 20 0 100% YES

7 Overtime use is reported for uniformed personnel through the Fair Labor Standards Act (FLSA) period ending 6/7/2009, and for
nonuniformed personnel through the pay period ending 6/30/2009.
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